

**OLD SOUTH HAVEN STORM SEWER SYSTEM REHABILITATION, PHASE 1
PROJECTED PROJECT TIMELINES
AS OF OCT. 24, 2018**

	March			April			May			June			July			August			September			October			November			December			2019								
DLZ - Northeast Storm Sewer Project																																							
Notice to Proceed	█																																						
Preliminary Engineering	█	█	█	█	█																																		
Fieldwork (Survey, Geotechnical)				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
Video Inspection				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
Final Engineering																																							
Permit & Easement Acquisition																																							
Bidding																																							
Contract Award																																							
Construction																																							CONTINUES THRU SPRING 2019
Public Meetings																																							
CBBEL - Squirrel Creek Diversion & Midway Dr. Detention Basin Expansion Project																																							
Notice to Proceed	█																																						
Alternatives Analysis	█	█	█	█																																			
Fieldwork (Survey, Geotechnical, Wetlands)																																							
Preliminary Engineering																																							
Final Engineering																																							
Permit Acquisition																																							
Bidding																																							
Contract Award																																							
Construction																																							
Public Meetings																																							
Ciorba - Squirrel Creek Improvements Project																																							
Notice to Proceed	█																																						
Review Existing Information	█	█																																					
Fieldwork (Survey, Geotechnical, Wetlands)																																							
Alternatives Analysis																																							
Preliminary Engineering																																							
Final Engineering																																							
Permit & Easement Acquisition																																							
Bidding																																							
Contract Award																																							
Construction																																							
Public Meetings																																							
American Structurepoint - South Central Storm Sewer Project																																							
Notice to Proceed	█																																						
Review Existing Information & Requirements	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Alternatives Analysis	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Alternatives Analysis Report																																							
Fieldwork (Survey, Geotechnical, Wetlands)																																							
Preliminary Engineering																																							
Final Engineering																																							
Permit & Easement Acquisition																																							
Bidding																																							
Contract Award																																							
Construction																																							
Public Meetings																																							
Wessler - Pipe Lining Project																																							
Notice to Proceed	█																																						
Fieldwork (Structure Inspections, Survey)	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Review Existing CCTV Videos	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Preliminary Engineering																																							
Cleaning & Additional CCTV Inspections Bidding																																							
Cleaning & Additional CCTV Inspections Contract Award																																							
Cleaning & Additional CCTV Inspections																																							
Final Engineering																																							
Bidding																																							
Contract Award																																							
Construction																																							
Public Meetings																																							

DISCLAIMER: Project timelines subject to change during the project planning and design process.